COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2016

ESTI MATE SUMVARY 11: 02: 35
CONTI D: C20778 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20778- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI ME ALLOW 60 WORK DAYS
SH 96 HASWELL EAST AND VEST PERCENT TI ME: 72.50 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. STRO96A- 046
SH 96 HASWELL EAST and WEST
NAVE OF RQAD:
PRQJECT COUNTI ES: Kl OWA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 07/ 30/ 2016 DATE TI ME STARTED 04/ 20/ 2016
14802 W 44th AVENUE DATE LET 03/ 10/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,201, 420. 47 PARTI Cl PATI NG $ 2,190, 370. 80 $ 2,133, 285.56
AWARD PRQJECT AMT: $ 3,733, 728. 54 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 52. 13% TOTAL EARNI NGS 2,190, 370. 80 2,133, 285. 56
FUNDS AVAI LABLE: $ 2,011, 049. 67 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,190, 370. 80 2,133, 285. 56
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 56, 005. 93 -54,293. 37
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,134, 364. 87 2,078,992.19
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,134, 364. 87 2,078, 992. 19
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,078,992. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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DESCRI PTI ON
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*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Quardrail
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*Erosion Log Type 1 (12 Inch)

*Concrete Washout Structure
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*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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1, 083. 000
LF
4.91000
1. 000
EACH
2, 645. 40000
10. 000
DAY
208. 50000
14. 000
ACRE

481. 71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
3,592. 000
3, 592. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

0. 000
0. 000
0. 000

0. 000
1, 083. 000
1, 083. 000

0. 000

=

000

[y

. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 02/ 2016

11: 02: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
28, 736. 00
28, 736. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 608. 44
5, 608. 44
0. 00
0. 00
5,317.53
5,317.53
2, 645. 40
2, 645. 40
834. 00
834. 00
0. 00
0. 00



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20778-BI D ESTI MATE RUN 08/ 02/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0002 11: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00002 *Mil ching (Weed Free Hay) 14. 000 0. 000
ACRE 0. 000 0. 00
756. 06000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 2,811. 000 0. 000
LB 0. 000 0. 00
3. 04000 0. 000 0. 00
0070 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 181. 650 24,626. 29
135. 57000 181. 650 24, 626. 29
0075 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 35, 900. 000 0. 000
TON 20, 503. 560 1,612, 194.92
78. 63000 20, 503. 560 1,612,194.92
0080 411-10255  Enulsified Asphalt (Sl ow Setting) 23, 000. 000 0. 000
GAL 13, 166. 000 40, 287. 96
3. 06000 13, 166. 000 40, 287. 96
0085 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 500. 000 0. 000
LF 0. 000 0. 00
30. 06000 0. 000 0. 00
0090 606- 02003 *End Anchor age (Nonfl ar ed) 12. 000 0. 000
EACH 0. 000 0. 00
2, 358. 61000 0. 000 0. 00
0095 612-00001  *Delineator (Type I) 410. 000 0. 000
EACH 0. 000 0. 00
17. 51000 0. 000 0. 00
0100 612-00003  *Delineator (Type II1) 38. 000 0. 000
EACH 0. 000 0. 00
21.23000 0. 000 0. 00
0105 614-00011 *Sign Panel (Qass I) 189. 000 0. 000
SF 0. 000 0. 00
16. 98000 0. 000 0. 00
0110 614-00012 *Sign Panel (Cass I1) 784. 000 0. 000
SF 0. 000 0. 00
19. 10000 0. 000 0. 00



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20778-BI D ESTI MATE RUN 08/ 02/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0002 11: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 0. 000
EACH 0. 000 0. 00
191. 03000 0. 000 0. 00
0120 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
329. 00000 0. 000 0. 00
0125 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 500 11, 155.01
22,310. 01000 1. 000 22,310.01
0130 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 170, 000. 00
170, 000. 00000 1. 000 170, 000. 00
0135 626-01104 Public Information Services (Tier 1V) 1. 000 0.330
LS 0. 330 2,408. 23
7,297. 67000 0. 660 4, 816. 46
0140 627-00001 *Pavenent Marking Pai nt 1, 835. 000 0. 000
GAL 919. 900 36, 989. 18
40. 21000 919. 900 36, 989. 18
0145 627-00013 *Pavement Marking Paint (H gh Build) 1, 245. 000 0. 000
GAL 0. 000 0. 00
46. 56000 0. 000 0. 00
0150 630- 00000 *Fl aggi ng 2,200. 000 0. 000
HOUR 954. 250 11, 527. 34
12. 08000 954. 250 11, 527. 34
0155 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 16. 000 3, 006. 56
187. 91000 16. 000 3, 006. 56
0160 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 22.000 16, 063. 96
730. 18000 22.000 16, 063. 96
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 288. 56000 1. 000 1, 288. 56



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20778-BI D ESTI MATE RUN 08/ 02/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0002 11: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 1. 000
EACH 5. 000 161. 05
32.21000 6. 000 193. 26
0175 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 5. 000
EACH 42. 000 1,578. 36
37.58000 47. 000 1, 766. 26
0180 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 382. 47000 1. 000 3,382. 47
0185 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 100. 000 322.00
3.22000 100. 000 322.00
0190 630-80520  *Mbbile Pavement Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00
846. 53000 0. 000 0. 00
0195 700- 70010 F/A Mnor Contract Revisions 155, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 1, 100. 000 1, 100. 000
F A 0. 000 0. 00
1. 00000 1, 100. 000 1, 100. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 38, 000. 000 0. 000
FA 21, 606. 470 21, 606. 47
1. 00000 21, 606. 470 21, 606. 47
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 220, 000. 000 0. 000
FA 116, 555. 850 116, 555. 85
1. 00000 116, 555. 850 116, 555. 85
0215 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 302. 000 302. 00
1. 00000 302. 000 302. 00
0220 700- 70025 F/' A Quality Incentive Paynent 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20778-BI D ESTI MATE RUN 08/ 02/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0002 11: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,142,530.60% 2,111,926.55% 2,131, 480.92
CAT NO0300 STRUCTURE (K-25-N)

0230 202- 00503 *Removal of Portions of Present Structure 1. 500 0. 000
sSY 1.500 3,888.75
2,592. 50000 1.500 3,888.75
0235 601- 06100 *Concrete (Patching) 0. 100 0. 000
CcY 0. 100 539. 66
5, 396. 63000 0. 100 539. 66
CAT 0300 CURRENT AMT $ 4,428.41 % 4,428.41% 4,428. 41

CAT NO0301 STRUCTURE (K-25-C)

0240 502-11057 *Steel Piling (HP 10x57) 20. 000 0. 000
LF 20. 000 16, 930. 60
846. 53000 20. 000 16, 930. 60

CAT 0301 CURRENT AMI  $ 16, 930.60 $ 16, 930. 60 $ 16, 930. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 765. 43000 1. 000 18, 765. 43
0250 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 637. 86000 1. 000 15, 637. 86
0255 620- 00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
6, 255. 14000 0. 000 0.00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3,127. 57000 1. 000 3,127.57
CAT 0400 CURRENT AMI  $ 37,530.86 $ 0.00$ 37, 530. 86

PRQJECT TOTAL CURRENT AMI $ 4,201,420.47$ 2,133,285.56$ 2,190, 370.79



